

REPORTING MANAGER	REPORTING TO	DATE
Pradeep Kumar Vasadi	Client Director	10 May 2026

1. WEEKLY WORK LOG

DATE / DAY	HOURS	TASK ACCOMPLISHED
4 May 2026 Monday	10	Floor guard laid. Fabrication frame cutting started.
5 May 2026 Tuesday	10	Fabrication frame welding; board-out installation on site.
6 May 2026 Wednesday	8	Fabrication frame welding and grinding, phase 1 completed — 70% of overall fabrication work.
7 May 2026 Thursday	8	Wood partition materials reached site. Flooring materials reached site.
8 May 2026 Friday	4	Half day — site power interruption. Electrical materials reached site.
9 May 2026 Saturday	9	50% of wood partition work completed; wall partition electrical cabling done.
Total, week to 9 May 49		Six working days

2. COMMITMENTS & NOTES

Commitment: Mall work-process documentation was issued on 9 May 2026 for completion and return on or before 11 May 2026. The completion programme depends on this being closed to schedule.

Site Note: Half-day loss of work on 8 May recorded against a site power supply interruption.


3. EXPECTED WORKS

- Woodwork continues; remaining partition work to be completed.
- Electrical work continues; plumbing work to start.
- Flooring panels laid and HDHMR fixed on top.
- Factory materials, production phase 1 to be completed and delivered to site.

4. SITE PROGRESS PHOTOS



Progress Image 1



Progress Image 2




Progress Image 3




Progress Image 4



Progress Image 5



Progress Image 6



Progress Image 7



Progress Image 8




Progress Image 9



Progress Image 10




Progress Image 11




Progress Image 12



Progress Image 13



Progress Image 14



Progress Image 15



Progress Image 16



Progress Image 17



Progress Image 18



Progress Image 19